

Water Trucking Project 1 Progress Report 2022

1. Governorate: **Aden**
2. District: **AlBuraikah – Quraeé Village**
3. No. of locations targeted: **(1) locations**
4. Date of submission of report: **17 December 2022**
5. Reporting period: From: **13 November 2022** To: **12 December 2022**
6. No. of targeted tanks: **2 tanks**
7. Type of tanker used for water trucking: **Mitsubishi** 8. Plate No. : **1,752**
8. Quantity of water trucked during the reporting period: **98,700 litres of fresh drinkable water distributed daily to 2 tanks locate in Qurae'e village that is deprived from basic services.**
9. Beneficiaries: **57 Households – 422 persons**
10. Does the trucked water chlorinated: **Yes**
11. Were/was there any stop during the reporting period: **No**
12. If yes, determine period/s: **Nil**
13. Reasons of stop: **Nil**
14. Main issues: **Nil**
15. Recommendations: **Nil**
16. Media:



Water Trucking Project 2 Progress Report 2022

1. No. of locations targeted: **(1) locations**
2. Date of submission of report: **17 December 2022**
3. Reporting period: From: **13 November 2022** To: **12 December 2022**
4. No. of targeted tanks: **2 tanks**
5. Type of tanker used for water trucking: **Mitsubishi** 8. Plate No. : **1752**
6. Quantity of water trucked during the reporting period:
98,700 litres of fresh drinkable water distributed daily to 2 tanks locate in Aldawajen area which suffer from acute shortage of f basic services.
7. Beneficiaries: **71 Households – 525 persons**
8. Does the trucked water chlorinated: **Yes**
9. Were/was there any stop during the reporting period: **No**
10. If yes, determine period/s: **Nil**
11. Reasons of stop: **Nil**
12. Main issues: **Nil**
13. Recommendations: **Nil**
14. Updated media materials:



WaSH/IH-003E